PMCP

Baseline by Year Report

WBS 04.11.10.08 - Outyear Groundwater Fenceline Action

Incremental - Escalated Dollars

Fiscal Year: 2008 Period: November

WBS Prior 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015 2016 2017 2018 To Go Total

(j\t:li 51-110-08 - Outyear Groundwater Fenceline 838 3090 15103 32409 32921 24864 687 109912
04.1 1.19.08.01 - Groundwater Fenceline Action 590 729 747 768 780 799 657 5069
Subproejct Mgmt
04.11.10.08.02 - Proposed Plan 109 37 145
04.11.10.08.03 - Record of Decision/LUCIP 140 230 370
04.11.10.08.06 - Remedial Design Report 2035 4023 6058
04.11.10.08.07 - Remedial Action Work Plan 58 116 174
04.11.10.08.08 - Remedial Action 10217 31641 32142 24056 98055
(1){4‘1 1.10.08.09 - Remedial Action Completion 10 30 39

eport
TOTAL 838 3090 15103 32409 32921 24864 687 109912

Report in Thousand Dollars
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